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TO : Chief of Logistics pATR; * Fehrusry 1955
FROM : Ohief, Real Estate & Construction Division

susjEcT: ‘leekly Activity Report

L. items of Special Interest 3

. T Move from Admin. Bidg. to South Eldg.:

(1) Freming for walls and ceiiings in DCI and DDCI
suites is underway; and all necessary utility
conduits and junction boxes have been installed,
ihite oek plywood paneling wiil be delivered 1 March,

(2) Electricel outage scheduled for 6 Feb, will not be
required, eil interested parties are being sdvised.

{3} lemo outlining estimated cost of renovations to
140 Sonference doom has been forwarded to DD/A,

(4; Memo reletive to assignment of additional spece
to QRO is being prepared to the DD/A.

(5) ONE has sgreed to temporary relocation of its
nersonnel in order to permit the contractor to
start work in the first floor reception area.

(6) Detsils are being worked out in conmection with the
temporary move of the Genersl Counsel's Office.

v, Building of 78S Laboratory NNGTNNNNNEE 25X1A

rawings and specifications reviewed and returned to
District Engineers., Meeling to discuss modifications
4o drawings and specifications with A-E at Digtrict
fingineers Office planned for early next week,

25X1A .,
Mission Relocation:

trnformation received | t:2t they heve 25X1C
completed the transfer of funds for additional
25X1C construction and notified|| |GGG 25X1C

B to procsed immediately with plens and
construction, The cable * requesting STATINTL

thet they prepare piens in the field for B o e
LADENTIA

buildings and screen porches was disapproved,
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Generasal:

I
.

;ﬁgulatlon covering the functions of the Space Maintenance
& Facilities Br, is being drafted,

Projects and Studies in Process:

U
™

2. Construction and Utilities: d

(1)
25X1A |
This building is complete.

Finsl inspection will be made by personnel
of this office next week,

(b} Werehouse Bldg. repairs: Specifications
drafted presently being typed.

25X1A SN |

(a) Record Center Bldg.: As a result of recent

inspection end discussions with C.O., || NEGN 25X1A
Progect Engineer the following action is being
taken:

(i) Contractor directed to sccomplish revised
exterior electrical work, which will delay
completion of project Lntll <8 Feb.

(i1) A change order will be negotiated with con-
tractor which will permit him to delay come
pletion of road work until after May 1955,
Zhe contractor will be responsible for mein-
taining grade and section until this portion
is accepted,

(iii) Bids received for erection of shelv1ng
have been reviewed, Due to various chenges
the specifications were revised and are being
presented to bidder in sn effort to have him
accept the chenges at the bid price. If he
does not agree to the changes new bids wili
be soliecited.

25X1A (iv) C. 0u, Ileported to ID/A tha 25X1A
a vemporary structure at hed an 25X1A

inadequate water supply. The DD/A requested
this Div. to consider the following and report

/

&
&
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recommendsations and estimated cost to
him as soon as possible: Use of sprinkier
system end adequate water supply for fire

25X1A ' protection of instellation of window
air conditloning in Commo spaces in lieu of
that approved; and investigate repairs need to :
roof and such other portions of the building i
in order to place the building in satisfactory
useable condition.

(b) Ixtres at Laboratory, Elevator:

Contractor is making very slow progress in drilling
the ghaft for the elevator since he struck hard rock
in his drilling.

25X1A : (3)}(e) _ Report on Water anaiysis
‘ s due next week.

25X1A (+)

WE forwarding cable to Field requesting firm com;ﬁletion
dates,

25X1A (5-

The project for new construction was epproved and

the Field has been informed by cable. A dispateh /
follow-up is being prepared by this office providing
them with the necessary deteil information.

25X1A e) I

The site plan of the proposed housing and the housing
plans were reviewed and epproved.

25X1A )

25X1A

(54)

‘ B -Admin., and
ing was held with representatives of FE, DD/P=A ! s \
ﬁtl}nl::-: tg discuss the new project approved by the Director. i:‘ain- |
was decided that Training and FE would work up the neoeg::zy ain

ing requirements and T/0s, and report them to REXG to obtain es

mates preliminary to preparation of a staff study. |

(Note: See OUT 60200) : , ; v ‘
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SECRET

3 February 1955

- Spece, Maintensnce and Facilities

Utility Wiring and Air Ccmditioning Contract:

8chedule for electrical outage in connection with exchange of
transformer at _not yet determined. - 25X1A

FIl - commo - Air conditioning, NI 25X1A

Twenty-five ton cooling tower received last week. Installation
of electrical service for air conditioning has been delayed in
ravor of more pressing work.

Requelt of ID/P for Additional Spaces

GSA bas committed Wing 10, second floor, ﬂm 25X1A
approximately 6500 square feet for Agency use. 8 been 25X1A
requested to submit memorandum outlining need for space to DD/A

through the Director of Security and Chief of Log:l.:t:l.cs.

¢. I

1Y

1. Job order in the smount of $17,500.00 for increased

: transformer ceapacity etc. has been forwarded to PES.
A second letter is being forwarded to PBS this date
stating reasons why the additional work should be
handled as an addendum to the present countrsct.

2. Sound laboratory project is approximetely ninety
percent csmplete.

Telephene- Survey:

A physical survey of the OCI area was conducted on 27 Jo.nmry 1955.
A memorandum containing the coments and recoammendations of the

- survey team was forwarded to the Chief, Administrative Branch/0OCI

on 31 January 1955. Distribution of the _Agency Telephone Directory
(January :luue) ves accomplished by the close of business 2 February

1955« ‘ .
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SECRET

3 February 1955

f. Moves:
1. | Completed during past weeks
OCD (partisl) within Tempo M Building, 31 January.
STATINTL 2. Tentative for coming weeks |

" LO0/Procurement within Quarters Eye, 2 February.
oTR within [l 7 Fevruary.
B Coonittee within South Building, 7 February.

25X1A

25X1A

ef,
Real Estate and Construction Divigion

o
<
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